UNIVERSITI MALAYA

Faculty of Computer Science & Information Technology

WIA2006 SYSTEMS ANALYSIS, MODELLING AND DESIGN

BASELINE PROJECT PLAN REPORT EXAMPLE: UM MAYA SYSTEM.

1. Introduction

A. Project Overview – The current Web server hosted by another company is not functioning well and is difficult to develop on without direct access.
B. Recommendation – A full analysis and design process needs to be undertaken before the equipment is purchased.

2. Systems Description

A. Alternative – Using hosted or cloud-based systems are possible.
B. System Description – A new Web server will be bought, cabling and connected to the Internet. Another workstation will be added for development and administration purposes. The project will follow typical project practices.

3. Feasibility Assessment

A. Economic Analysis – The Total cost is RM400,00.
B. Technical Analysis – There are several risk factors for this project. The most significant is developing a Web server that will have problems and disrupt business, especially our online business.
C. Operation Analysis – This project solves two main business problems. First, our current Web solution is not reliable and fails often. Second, it will allow us to create unique applications for our Web site.
D. Legal and Contractual Analysis – there are limited legal issues with this project.
E. Political Analysis – Stakeholders with a relationship to the current Web host provider must be consulted in this process for their buy-in.
F. Schedule, Timeline, and Resource Analysis – We hope to launch this project in the next two weeks and the project should take one month.

4. Management Issues

A. Team Configuration and Management – A project team will be set up with Jim Won managing the team and the project. The team includes two Web site developers and a network engineer.
B. Communication Plan – A complete communication matrix will be developed so all stakeholders will evaluate and accept changes.
C. Project Standards and Procedures – A steering committee will meet weekly to determine how the project will be evaluated and then subsequently do these evaluations.